LSFE

Project Writing E-Mails

Email of Update: You are working on a group project, and your team leader has asked for a status update. Write an email updating them on the progress made so far, any challenges faced, and the expected completion date

Email:

Dear Narasimha,

I am writing to update you on the progress of our group project. So far, we have completed the research, finalized the requirements, and divided the work among team members. The main development tasks have been completed, and we are now combining the individual modules into one complete project.

Currently, we are integrating the modules, testing the project, and fixing errors. One of the main challenges we faced was coordinating the work of all team members and combining the modules, which caused a few minor delays.

We planned to complete the integration by 10th October 2026, testing by 13th October 2026, and the final review and documentation by 15th October 2026. We are working to ensure that the project is completed and ready for submission.

Please let me know if you need any further information.

Best regards,
Ashwith reddy
2620090003

LSFE

Project Writing E-Mails

Email of Update: You are working on a group project, and your team leader has asked for a status update. Write an email updating them on the progress made so far, any challenges faced, and the expected completion date

Email:

Dear Narasimha,

I am writing to update you on the progress of our group project. So far, we have completed the research, finalized the requirements, and divided the work among team members. The main development tasks have been completed, and we are now combining the individual modules into one complete project.

Currently, we are integrating the modules, testing the project, and fixing errors. One of the main challenges we faced was coordinating the work of all team members and combining the modules, which caused a few minor delays.

We planned to complete the integration by 10th October 2026, testing by 13th October 2026, and the final review and documentation by 15th October 2026. We are working to ensure that the project is completed and ready for submission.

Please let me know if you need any further information.

Best regards,
Y Abhinav
2620030232

LSFE

Project Writing E-Mails

Email of Update: You are working on a group project, and your team leader has asked for a status update. Write an email updating them on the progress made so far, any challenges faced, and the expected completion date

Email:

Dear Narasimha,

I am writing to update you on the progress of our group project. So far, we have completed the research, finalized the requirements, and divided the work among team members. The main development tasks have been completed, and we are now combining the individual modules into one complete project.

Currently, we are integrating the modules, testing the project, and fixing errors. One of the main challenges we faced was coordinating the work of all team members and combining the modules, which caused a few minor delays.

We planned to complete the integration by 10th October 2026, testing by 13th October 2026, and the final review and documentation by 15th October 2026. We are working to ensure that the project is completed and ready for submission.

Please let me know if you need any further information.

Best regards,
D Siddarth
2620030181

LSFE

Project Writing E-Mails

Email of Update: You are working on a group project, and your team leader has asked for a status update. Write an email updating them on the progress made so far, any challenges faced, and the expected completion date

Email:

Dear Narasimha,

I am writing to update you on the progress of our group project. So far, we have completed the research, finalized the requirements, and divided the work among team members. The main development tasks have been completed, and we are now combining the individual modules into one complete project.

Currently, we are integrating the modules, testing the project, and fixing errors. One of the main challenges we faced was coordinating the work of all team members and combining the modules, which caused a few minor delays.

We planned to complete the integration by 10th October 2026, testing by 13th October 2026, and the final review and documentation by 15th October 2026. We are working to ensure that the project is completed and ready for submission.

Please let me know if you need any further information.

Best regards,
Naga Bhavesh Bhuma
2620080127